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I. HEATDING
Date: November 25, 1996
Subject: J.E. Berger, Detroit, Wayne County, Michigan
From: Dave Anderson, 0OSC, U.S. EPA, RS1l, Grosse Ile,

Michigan
TO:
P. Nadeau Attn: E. Watkins, USEPA, OSWER,
Washington, D.C........cccuc... (FAX: 703-603-9116)

R. Karl, Chief, ERD, Chicago, IL........ (FAX: 312-353-9176)
B. Messenger, Chief, ESS, Chicago, IL...(FAX: 312-353-9176)
S. Jansen, ESS, Chicago, IL........cco... (FAX: 312-353-9176)
J. El-Zein, Chief, RS1l, Grosse Ile,MI...(FAX: 313-692-7677)
M. Gonzalez, ORC, Chicago, IL........... (FAX: 312-886-7160)
T. Lesser, OPA, Chicago, IL............. (FAX: 312-353-1155)
C. Allen, OPA, Chicago, IL.......vvuuenn (FAX: 312-353-1155)
J. Russell, MDEQ, Livonia; MI........... (FAX: 313-595-1544)
S. Lile, Dept of Env, Detroit, MI....... (FAX: 313-224-5505)
Duty Officer, NRC, Washington D.C....... (FAX: 202-267-2165)
D. Henne, Department of Interior........ (FAX: 215-597-9845)
Lt. J. Flynn, USCG AST, Fort Dix, NJ....(FAX: 609-724-0232)

POLREP No.: POLREP 3

I1I. BACKGROUND
Site No.: AS537
Response Authority: CERCLA
CERCLIS No.: MID 052 500 261
NPL Status: No
Start Date: November 4, 1996
Completion Date: N/A

III. SITE INFORMATION

A. Incident Category Time Critical Removal Action at an

Inactive Production Facility that
Reconditioned Industrial Electrical

Components

B. Site Description and Location
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1. Site location

The J.E. Berger (JEB) site is located at 5300 Bellevue
Street in Detroit, Michigan in a mixed commercial and
residential area. The geographical coordinates for the site
are 42 22'26.7 North latitude and 83 01'40.4" West
longitude. The area of concern (AOC [5300 Bellevue Street])
is a small portion of interconnecting warehouses that were
part of the Packard Automobile Plant until the late 1940's.
The JEB site is bordered to the north by other warehouses in
the complex, to the east by Concord Street, to the west by
the Michigan Opera Theatre Technical Center (costume shop),
and to the south by an adjoining warehouse and Frederick
Street.

The building's interior is contaminated with PCBs. Numerous
PCB laden capacitors and approximately 50 drums also remain
inside the building. Drum contents include PCB contaminated
oils, flammable liquids, roofing tars and miscellaneous
materials. _

Please refer to the initial POLREP for more detailed
information.

RESPONSE INFORMATION

Situation
1. Current situation

Removal/disposal of hazardous and non-hazardous debris
ongoing. Continue decontamination of building surfaces.
Crushing and of RCRA empty drums continues. Remediation of
mercury is complete.

2. Removal activities to date

On 11-18-96, removal of hazardous non-hazardous debris from
the warehouse continues. Installation of three chain-link
security gates complete. Additional mercury detected by
screening with a Jerome Mercury Analyzer (JMA) on the third
level.

On 11-19-96, decontamination of building surfaces continues.
Continued mercury monitoring on the third level.

On 11-20-96, removal of non-hazardous debris complete on the
seccnd level. Removal of mercury-contaminated debris from
the third level begin continues. Collection and staging of
PCB-contaminated material from the second and third level
continues.

On 11-21-96, building decontamination continues. Samples
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collected from the staged drums for haz-catting.

On 11-22-96, remediation of the mercury spill complete.
Haz-catting area set-up begins. Confirmation clean wipe
samples collected from and all grid sections that have been
cleaned to date. Hazardous and non-hazardous debris removal
continues.

On-11-23-96, set-up of haz-catting area complete.
Haz-catting of drum samples conducted. Crew demobe from the
gite for one week for holiday break.

B. Planned Removal Activities and Next Steps

1. Continue wood block flooring removal throughout
: facility.

2. Haz-cat the contents of drums and small containers.
Continue non-haz and hazardous debris removal from the
warehouse.

4. Decontaminate building surfaces, as necessary.

5. Confirm decontamination through analytical sampling.

6 Continue crushing RCRA empty drums for disposal.

C. Key Issues

V. COST INFORMATION

Costs as of 11-23-96.

Budgeted Spent Remaining
U.S. EPA $ 44,000 $ 5,753.50 $ 38,246.50
START $ 25,000 $ 7,387.50 $ 17,612.50
ERCS $400, 000 $ 89,321.52 $310,678.48
USCG $ 20,000 $ 5,202.50 $ 14,797.50

$489, 000 $107,665.02 $381,334.98

Percent of project funds remaining = 77.9%

NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The 0SC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which
the OSC must rely upon, may not be entirely up-to-date. The cost

‘accounting provided in this report does not necessarily represent

an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

To date, ten loads of PCB-contaminated debris have been



shipped to the CWM facility in Model City, New York for
disposal.

To date, six loads of non-hazardous debris have been shipped
to the City Disposal Systems facility in Detroit, Michigan
for disposal.
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